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LETTER DISCUSSING DEFICIENCIES FOUR DIN TRIAL AND BURN PLAN FOR
DEMILITARIZATION FURNACE AND TRANSMITTING TIME FRAME FOR FINAL DECISION
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(609)633-1408

E. P. Nicholson

Captain, US Navy JUN 0.2 1988
Commanding Officer

Department of the Navy

Naval Weapons Station Earl

Colts Neck, New Jersey 07722 - 5000

Dear Captain Nicholson:

RE: Trial Burn Plan for Demilitarization Furnace, Naval Weapons Station
Earl, Colts Neck, Monmouth County,
EPA ID NO. NJ 017 002 2172

A meeting was held by representatives of NWSE, NJDEP and USEPA in Trenton
on May 3, 1988 to discuss the Notice of Deficiencies of the trial burn plan
for the Demilitarization Furnace that NWSE submitted on October 27, 1987,
and establish a time frame to achieve a complete trial burn application so
that a permit for implementation can be issued with minimum delay.

It was agreed in the meeting, by NWSE, that response to the Notice of
Deficiencies of the trial burn plan for Demilitarization Furnace, issued by
the Department on March 15, 1988, will be submitted by July 1, 1988 to NJDEP.

The Bureau proposes the following time frame for processing your facility's
Trial Burn Permit for Demilitarization Furnace and final decision for the
issuance/denial of a permit:

1. NJDEP to conduct review and issue additional notice of deficiency,
if required, after receipt of response due July 1, 1988, within 30
days of its receipt. NWSE to submit any additional information
required by October 1, 1988.

2. NJDEP to determine technical completeness of Trial Burn Plan
within 30 days of receipt of all necessary information,. Trial
Burn Plan to be technically complete by November 1, 1988,
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3. NJDEP complete draft permit, circulate draft permit to NWSE, EPA
and DEQ after receipt of all comments from these agencies. Issue
final trial burn permit by March 1, 1989,

4, NWSE complete trial burn by July 1, 1989; and submit trial burn
results by August 1, 1989,

5. NJDEP issuance or denial of Incinerator Permit by November 1, 1989.

It 1is a Congressional deadline under RCRA Hazardous and Solid Waste
Amendments of 1984 (HSWA) that requires EPA/NJDEP to issue or deny all
incinerator permits by November 8, 1989. In order to meet the November 1989
deadline for permit issuance, it is imperative that a trial burn plan be
completed by November 1, 1988,

NWSE will be expected to conform to the milestone schedule mentioned above
for permitting the incinerator. The facility is advised to plan ahead and
arrange for all necessary (financial) appropriation needed to implement the
trial burn and permitting requirements in order to meet indicated deadline.

If you have any questions, please contact Sunila Agrawal of my staff at
(609) 292-9880.

Very truly yours,

Do Ay Tl

Ernest J. Kuhlwein, Jr., Chief
Bureau of Hazardous Waste Engineering
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cc: Barry Tornick, USEPA
Joseph Malazinsky, DHSM
Vincent Krisak, CFO
Milt Polakovic



